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DATE:  (1/13/17)  

1.0 General. LC08023E James Madison Memorial Building, Library Of Congress 

Uninterruptable Power Supply Replacement, Main Data Center, Phase 1, JMMB 

1.1 Short Description. This procurement will provide the Library of Congress (LOC) with 

replacement electrical equipment needed for the project. 

1.2 Background. The Architect of the Capitol (AOC) is responsible to the United States 

Congress and the Supreme Court for maintenance, operation, development, and preservation of 

the United States Capitol Complex. The Construction Division jurisdiction of the AOC manages 

facilities on the Capitol grounds which includes The Capitol Building, The Capitol Visitor’s 

Center, The Senate Office Buildings, The House of Representatives Office Buildings, The 

United States Courts Buildings, The Library of Congress Buildings, Capitol Parks, The United 

States Botanic Garden, and The Capitol Power Plant.  

The AOC Construction Division is soliciting contractor services for the replacement of 

uninterruptable power supply equipment as it has surpassed its usable life expectancy.  

1.3 Objectives. The primary objective is to provide a reliable, uninterruptable power supply for 

the James Madison Memorial Building, LOC. 

1.4 Scope. The Contractor shall provide all labor, material, equipment, quality control, and 

supervision necessary to complete the project within the given timeframe as specified in Item 

1.7 “Period of Performance,’ herein. Contractor shall supply listed equipment for AOC 

installation at place of performance. The Contractor shall also provide on-site Manufacturer 

compliant commissioning requirements / service which shall include but not be limited to Item 

No. 3.1 “Field Quality Control” of Specification Section 26 3353 “Infrastructure UPS 

Replacement, Main Data Center, Phase I, JMMB. The startup / commissioning services shall 

meet or exceed all requirements and procedures of the supplied equipment manufacturer’s 

requirements which includes but is not limited to start up and functional testing of equipment 

and systems; and training on equipment and systems use and maintenance.  

1.5 Contract Type. Firm Fixed Price 

1.6 Place of Performance/Hours of Operation. Following Government installation of the 

equipment, on-site Manufacturer compliant commissioning and startup” shall be conducted at 

the Library of Congress James Madison Memorial Building, 1st and C Streets, S.E., Washington, 

D.C. All commissioning, to include equipment and systems tests, shall be coordinated with the 

COTR and scheduled during the hours of 06:00AM – 04:00PM, Monday - Friday, excluding 

Federal Holidays. All training shall be coordinated with the COTR and scheduled during the 
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hours of 7:00AM-3:30PM, 3:30PM-11:00PM and 11:00PM-7:00AM, Monday – Friday, excluding 

Federal Holidays. 

1.7 Period of Performance.  

1.7.1 Bid Base: the period of performance of the resultant contract shall not exceed 398 

calendar days from award, this includes the timeframe for Government installation of all UPS 

equipment and all on-site manufacturer compliant commissioning requirements, equipment and 

systems tests, and user training. 

1.7.2 Bid Option #1: if exercised at time of award of bid base, its period of performance is 

included in the performance period of the bid base stated in Item 1.7.1, above.  

1.8 Funding.  

1.8.1 Bid Base is funded with multi-year funds (i.e., 2015 – 2019 R0155 LC08023E P3203n)  

1.8.2 Bid Option #1 is funded with multi-year funds (i.e., 2015 – 2019 R0155 LC08023E 

P3203n) 

1.9 Privacy Act. As a Legislative Branch Agency, the AOC is not subject to the privacy and 

information security laws applicable to Executive Branch agencies. The AOC anticipates that 

services provided under this contract will not require that Contractor personnel have access to 

Personally Identifiable Information (PII). 

1.10 Personal Service. The work required under this contract is not personal services, either in 

the way the SOW is written or in the manner in which the resultant contract will be managed and 

overseen. The Contracting Officer’s Technical Representative (COTR) shall be advised of all 

activities which require AOC action. All Contractor personnel providing services under this 

contract shall appropriately identify themselves as a Contractor employee at the start of 

meetings, in telephone conversations and in formal and informal written correspondence. 

1.11 Security. See AOC52.223-5 “Special Security Requirements – Services (Feb 2010)” in 

Section G of the IFB 

1.12 Safety. Contractor shall comply with AOC Clause AOC52.223-9 Accident Prevention and 

Safety and Health Programs (Sep 2004) in Section I of the IFB 

1.13 Energy Efficiency/Compliance. N/A 

1.14 Sustainability. N/A 

1.15 Key Personnel. N/A 

1.16 Quality Control. The Contractor shall maintain high standards of accuracy. The contractor 

shall provide a brief description of its Quality Control plan to the AOC-COTR within 20 calendar 
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days after the kick-off meeting. See Milestone Schedule included in Item 5.3, herein. The 

Contractor’s designated point of contact shall be responsible for addressing quality issues 

identified by the CO and/or COTR.  

1.17 Records/Data. Contractor shall provide all equipment submittals for AOC approval prior to 

manufacturing. See Milestone Schedule included in Item 5.3, herein. The Contractor shall 

provide all start up/commissioning reports, operation and maintenance manuals, and warranty 

documentation for all supplied equipment prior to final payment.  

1.18 Packaging/Packing/Shipping Instructions. All Packaging must be labeled with an AOC 

Contract number (insert at contract award). In accordance with FAR Clause 52.247-34 “FOB 

Destination (Nov 1991)” incorporated by reference in Section F of the IFB, the Contractor shall 

be responsible for the cost of shipping and risk of loss. As such, the shipping cost shall be 

included in the firm-fixed price for each piece of equipment, as applicable. All equipment shall 

be delivered FOB Destination to: 

 AOC Construction Division Warehouse 

 1509 Cabin Branch Drive 

 Landover, MD 20785 

 (301) 322-5363 

 

Shipments will be received between 6:00am and 2:00pm, Monday through Friday, excluding 

Federal Holidays. [see AOC Clause AOC52.223-8 “Delivery Vehicle Inspection Requirements 

(Apr 2008)” in Section I of the IFB.] 

  

1.19 Applicable Documents.  

 Drawing EP401 – Partial Grounded Floor Plan – Power – New Work – Base Bid (dated 

August 26, 2015) 1 page 

 Drawing E502 Electrical One –Line Diagram – Base Bid (dated August 26, 2015) – 1 

page 

 Drawing E503 Electrical Riser Diagram – Base Bid (dated August 26, 2015) – 1 page 

 Drawing E504 Electrical – Details UPS Switchboards (dated August 26, 2015) – 1 page 

 Drawing E601 Electrical Schedules (dated August 26, 2015) – 1 page 

 AOC Project No. LC08023E: 

o Section 26 0573 Overcurrent Protective Device Coordination Study dated 

January 13, 2017 (Total – 10 pages) 

o Section 26 2413 Switchboards dated January 13, 2017 (Total – 8 pages) 
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o Section 26 3353 Static Uninterruptible Power Supply dated January 13, 2017 

(Total – 16 pages) 

o Section 26 3613 Static Transfer Switches dated January 13, 2017 (Total – 6 

pages) 

1.20 Points of Contact.            

 Contracting Officer – Marlene Sherman 

 Acquisitions & Materials Management Division 

 Phone: 202.226.1934 

 Email: msherman@aoc.gov 

  

 COTR – Jeff Rye  

 Construction Division  

 Phone: 202.226.8889 

 Email: jerye@aoc.gov 

 

2.0 Definitions & Acronyms.  

AOC – Architect of the Capitol 

CO – Contracting Officer 

COTR – Contracting Officer Representative  

JMMB – James Madison Memorial Building 

LOC – Library of Congress 

UPS – Uninterruptible Power Supply 

USCP – United States Capitol Police 

[See AOC52.201-1 “Definitions (Jun 2004) in Section I “Contract Clauses” of the IFB] 

[See FAR 5202-1 “Definitions (Nov 2013) in Section I “Contract Clauses” of the IFB] 

3.0 Government Furnished Property (GFP). N/A. 

4.0 Contractor Furnished Items. The Contractor shall deliver all supplies and provide all 

services listed in Section B “Supplies or Services and Prices/Costs” and this SOW and its 

enclosures. 

mailto:msherman@aoc.gov
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 UPS #1 AND ASSOCIATED BATTERY STRINGERS, per PROVIDED SPECIFICATION 

SECTION, 26 3353 STATIC UNINTERRUPTIBLE POWER SUPPLY 

 UPS DISTRIBUTION AND BYPASS SWITCHBOARD SWBD-UPS1A, per PROVIDED 

SPECIFICATION SECTIONS, POWER DISTRIBUTION UNITS, 26 2413 SWITCHBOARDS 

 UPS DISTRIBUTION AND BYPASS SWITCHBOARD SWBD-UPS2A, per PROVIDED 

SPECIFICATION SECTION, POWER DISTRIBUTION UNITS, 26 2413 SWITCHBOARDS   

 PANEL PPM1, per PROVIDED SPECIFICATION SECTION, 26 2413 PANELBOARDS 

 PANEL PPM2, per PROVIDED SPECIFICATION SECTION, 26 2413 PANELBOARDS 

 UPS DISTRIBUTION SWITCHBOARD SWBD-UPS1B, per PROVIDED SPECIFICATION 

SECTION, 26 2413 SWITCHBOARDS 

 UPS DISTRIBUTION SWITCHBOARD SWBD-UPS2B, per PROVIDED SPECIFICATION 

SECTION, 26 2413 SWITCHBOARDS 

 STATIC TRANSFER SWITCH 800 AMP STS-1, per PROVIDED SPECIFICATION SECTION,   

26 3613 STATIC TRANSFER SWITCHES 

 STATIC TRANSFER SWITCH 600 AMP STS-2, per PROVIDED SPECIFICATION SECTION,   

26 3613 STATIC TRANSFER SWITCHES                                    

 Provide: Fault-current analysis, Coordination study and device settings & Arc-flash 

hazard analysis per PROVIDED SPECIFICATION SECTION,                                         

26 0573 – OVERCURRENT PROTECTIVE DEVICE COORDINATION STUDY 

 Factory Start Up, Special Warranty and User Training per specification sections 

 UPS #2 and ASSOCIATED BATTERY STRINGERS, IF BID OPTION #1 IS 

EXERCISED, per PROVIDED SPECIFICATION SECTION, 26 3353 STATIC 

UNINTERRUPTIBLE POWER SUPPLY 

Factory compliant start-up of all furnished equipment and full manufacturer warranty as outlined 

in AOC provided drawings and specifications. Warranties listed in the specification sections are 

required in addition to the warranties stated within Section I of the IFB.  The period “from date of 

Final Acceptance” is defined to mean “from date of final completion of all manufacturer 

compliant commissioning requirements/service and equipment and systems tests.” 

5.0 Specific Requirements 

5.1 Bid Submission. See 52.214-5 Submission of Bids (Mar 1997); AOC52.214-1 Submission 

of Bids – Supplement (Jan 2011); and AOC52.214-2 “Public Bid Opening (Nov 2009)’ all of 

Section L of the IFB.  
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5.2 Discuss Travel Costs. Any costs associated with travel for contractor personnel shall be 

included in Itemized Line Item 10 – Factory Start Up, Warranty and User Training per 

specification sections. 

5.3 Deliverables and Reports. Contractor shall provide all equipment submittals for AOC 

approval prior to manufacturing. Contractor shall provide all start-up/commissioning reports, 

operation and maintenance manuals, and warranty documentation for all supplied equipment 

prior to final payment. See Milestone Schedule for specifics, as follows: 

 

Milestone Schedule 

Milestone/Party Responsible Due Date Total Days  

Listing of all required data for the 

Contractor to perform the power 

system studies IAW Spec. Section 

26 0573 - Contractor 

Five (5) calendar days from 

award 

N/A 

Kick-Off Meeting – AOC and 

Contractor. The AOC will provide, 

at the Kick-Off Meeting, all 

required data for the Contractor to 

perform the power system studies 

IAW Spec. Section 26 0573 

Seven (7) calendar days from 

award 

7 

All Informational Submittals – 

Contractor submission 

Fourteen (14) calendar days from 

kick-off meeting 

N/A 

All information Submittals – 

AOC Review/Approval 

N/A N/A 

Preliminary Electrical System Study 

inclusive of all studies and analysis 

within Spec. Section 26 0573 – 

Contractor submission 

Fourteen (14) calendar days from 

kick-off meeting 

N/A 

Preliminary Electrical System Study 

inclusive of all studies and analysis 

within Spec. Section 26 0573 – 

AOC Review/Approval 

Seven (7) calendar days after 

receipt 

N/A 

Final Electrical System Study 

inclusive of all studies and analysis 

within Spec. Section 26 0573 – 

Contractor submission 

Thirty-nine (39) calendar days 

from approval of preliminary 

study 

N/A 

Final Electrical System Study 

inclusive of all studies and analysis 

within Spec. Section 26 0573 – 

AOC Review/Approval 

Twenty-one calendar days after 

receipt 

N/A 

All Action Submittals; except those 

listed in Spec. Section 26 0573, and 

Quality Control Plan – Contractor 

Twenty (20) calendar days after 

kick-off meeting 

27 
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submission 

All Action Submittals; except those 

listed in Spec. Section 26 0573 – 

AOC Review/Approval  

Twenty-one (21) calendar days 

after receipt 

48 

Commissioning Plan IAW 

Manufacturer requirements – 

Contractor submission 

120 calendar days from contract 

award 

N/A 

Commission Plan – AOC 

Review/Approval 

N/A N/A 

User Training Plan – Contractor 

submission 

120 calendar days from approval 

of all action submittals 

N/A 

User Training Plan – AOC 

Review/Approval 

Seven (7) calendar days after 

receipt of User Training Plan 

N/A 

Equipment Required Delivery Date 

– Contractor 

Ninety (90) calendar days after 

approval of all Action Submittals; 

except the Final Electrical System 

Study inclusive of all studies and 

analysis within Spec. Section 26 

0573  

138 

Installation of Equipment Period – 

AOC* 

NLT 180 calendar days after 

delivery 

318 

Issuance of 1st Notice to Proceed for 

Manufacturer Compliant 

Commissioning 

requirements/service and user 

training – AOC  

Fourteen (14) calendar days from 

completion of equipment 

installation 

332 

Commissioning Requirements to 

include Start-up and functional 

testing of all installed equipment – 

Contractor** AND 

User Training: LOC employees on 

equipment and system use and 

maintenance - Contractor 

Within thirty (30) calendar days 

of receipt of the NTP, these 

services shall commence and be 

completed within fifteen (15) 

calendar days 

377 

All Close-out Submittals – 

Contractor submission 

14 calendar days from completion 

of equipment commissioning 

391 

All Close-out Submittals – AOC 

Review/Approval 

7 calendar days after receipt of all 

close-out submittals. 

398 

*The Government will complete the installation of all equipment NLT 180 calendar days after receipt of 

all Itemized Line Nos. 1-9 and 11, if Bid Option #1 is exercised. As such, the remaining work and total 

days to complete the contract work may adjust downward commensurately. 

**see AOC52.228-2 Insurance – Work on a Government Installation (May 2008) of Section I for 

submission requirement. 
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5.4 Delivery Instructions. Equipment deliveries shall be made in accordance with AOC Clause 

AOC52.223-8 “Delivery Vehicle Inspection” of Section G of the IFB. Submittals shall be 

delivered via email to the AOC-COTR. See Item 1.20 “Points of Contract,” herein. 

5.5 Inspection and Acceptance. Inspection and Acceptance shall be accomplished in 

accordance with FAR clauses 52.246-2 “Inspection of Supplies – Fixed Price (Aug 1996)” and 

52.246-4 “Inspection of Services – Fixed Price (Aug 1996)” of Section E of the IFB.  

5.6 Procedures for Payment. Invoicing/Payments shall be performed in accordance with 

Clause AOC52.232-1 “Payment Requests (Feb 2016)” and AOC52.232-6 “Payment by 

Electronic Fund Transfer (Mar 2012)” both of Section I of the IFB. Payment for all equipment 

shall be made in accordance with the following schedule: 

Payments Description 

75% upon delivery and acceptance Bid Base: Itemized Nos. 1-9 of Section B 

25% after completion of on-site 

manufacturer compliant 

commissioning requirements, 

equipment and systems tests, and 

user training 

Bid Base: Itemized Nos. 1-9 of Section B 

75% upon delivery and acceptance Bid Option 1: Itemized No. 11 of Section B 

25% after completion of on-site 

manufacturer compliant 

commissioning requirements, 

equipment and systems tests, and 

user training  

Bid Option 1: Itemized No. 11 of Section B 

 

Enclosures: 

See listing under Item 1.19 “Applicable Documents” 

 


